




Limited Scope Concept Report – Page 1     P.I. Number: 0013610 

County: Wayne 
 

PROJECT LOCATION 
 

 

 

 
 

  

Project Location 
PI NO. 0013610 

Bridge No. 305-0017-0 (EBL) & 

Bridge No. 305-0018-0 (WBL) 

SR 38/US 84 at Little McMillan 
Creek  

Wayne County, Georgia 

38 



Limited Scope Concept Report – Page 2     P.I. Number: 0013610 

County: Wayne 
 

PLANNING & BACKGROUND DATA 

Project Justification Statement: This project consists of two bridges on SR 38 (US 84) over Little McMillan 
Creek in Wayne County. Both of these bridges are on the National Highway System.  

The bridge on SR 38 EBL over Little McMillan Creek, Structure ID 305-0017-0, was built in 1971. The bridge 
consists of eight (8) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with concrete 
piles. A structural analysis shows that there is no reserve capacity in the superstructure of this bridge. This 
bridge was designed using an HS-20 vehicle, which is below current design standards. The overall condition 
of this bridge would be classified as satisfactory. The deck is in good condition. The superstructure is in 
satisfactory condition with minor deflection cracking in the RCDG’s and spalls with exposed rebar. The 
substructure is in good condition. This bridge is classified as having an unknown foundation and therefore 
could be at risk for scour.  

The bridge on SR 38 WBL over Little McMillan Creek, Structure ID 305-0018-0, was built in 1957. The bridge 
consists of eight (8) spans of Reinforced Concrete Deck Girders (RCDG’s) on concrete caps with concrete 
columns. This structure is currently posted for weight restrictions. This bridge was designed using an HS-20 
vehicle, which is below current design standards. This bridge is classified as structurally deficient and is in 
poor condition. The deck is in poor condition with moderate to heavy cracking and spalls with exposed rebar. 
The superstructure is in poor condition with heavy deflection cracks in the RCDG’s and spalls with exposed 
rebar. The substructure is in fair condition with minor cracking and spalls with exposed rebar in the caps. This 
bridge is classified as having an unknown foundation and therefore could be at risk for scour.  

Due to the structural deficiency and weight restrictions of bridge 305-0018-0, the structural integrity of both 
bridges pertaining to their design vehicles, and the unknown foundation of both bridges, replacement of these 
bridges is recommended. 

Existing conditions:  SR 38/US 84 over Little McMillan Creek is 4-lane urban principal arterial divided 
highway that runs east-west, located just northeast of Jesup, Wayne County, Georgia. SR 38 on the east 
approach to the bridges is a four lane highway with 14-foot flush median. SR 38 then divides into two bridges, 
2 travel lanes each, over Little McMillan Creek and stays divided until after the SR 38/US 84 and US 301 
interchange, where the two highways merge to a four lane highway with 14-foot flush median.  The eastbound 
bridge (ID 305-0017-0) is 208’ long and 46.5’ wide.  The westbound bridge (ID 305-0018-0) is 200’ long and 
48’ wide. 

Other projects in the area: 

PI No. Project Description 
Construction Funding 

Year 
0012503 SR 38 @ CS 603/West Orange St 2021 
0012513 SR 23/US 301 Sidewalk 2021 
0013719 SR 38/ US 84 @ Doctors Creek 2020 
0013944 SR 169 @ Goose Creek 2020 
0015724 Transportation Improvements in Jesup-Phase II 2020 

MPO: N/A     TIP #:  N/A 

Congressional District(s):  1 

Federal Oversight: ☐PoDI  ☒Exempt ☐State Funded  ☐Other 

Projected Traffic:  ADT  24 HR T:  21% 
Current Year (2017):   13,000  Open Year (2020):   13,350 Design Year (2040):  14,750 
Traffic Projections Performed by:   Arcadis Inc. 
Date approved by the GDOT Office of Planning:  March 23, 2018 

Functional Classification (Mainline):  Urban Principal Arterial  

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:                        

Warrants met:  ☐None        ☒Bicycle        ☒Pedestrian      ☐Transit  

Pedestrian Warrant #1: Martha Rawls Smith Elementary School within 0.5 mile, Park/Recreation/Conservation 
areas located northeast and northwest quadrants of the project and proposed and existing commercial 
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development areas including Walmart on the south side of the project area based on Heart of Georgia 
Altamaha Regional Commission 2015 Existing and Future Land Use maps.  

Bicycle Warrant #1 and 2: SR38 is part of the regional bike route. See GDOT DPM Section 9 Figure 9.3 and 
Regional Bicycle/Pedestrian Plan, 2005 by Heart of Georgia Altamaha Regional Development Center. 

Pavement Evaluation and Recommendations 

Preliminary Pavement Evaluation Summary Report Required?   ☒No  ☐Yes 

Preliminary Pavement Type Selection Report Required?   ☒No  ☐Yes 

Feasible Pavement Alternatives:   ☒HMA  ☐PCC                ☐HMA & PCC 

DESIGN AND STRUCTURAL 

Description of the proposed project: This project is located on State Route 38 (US 84) over Little 
McMillan Creek in Jesup, Georgia, Wayne County.  Proposed bridges over Little McMillan Creek will be about 
230-ft long by 47-ft wide for both the eastbound and westbound side.  The proposed baselines will remain the 
same and the proposed profile will remain close to existing profiles. The proposed design speed is 45 mph. 
The total length of the project is approximately 1000 feet (0.2 miles).  One bridge will be constructed at a time, 
while the other bridge will be utilized for one lane of traffic in each direction during construction. 

Major Structures:   

Structure 

ID 
Existing Proposed 

305-
0017-0 

SR 38/US 84 EB over Little McMillan Creek. The 
existing 208-foot-long bridge carries two lanes of 
traffic eastbound. A 2-foot gutter at the inside 
shoulder side with a 4-foot sidewalk and a 8-foot 
outside shoulder with a 2-foot gutter and 4-foot 
sidewalk.  The sufficiency rating is 79.4 

The existing bridge will be replaced.  The 
proposed 230-foot-long bridge will carry two lanes 
of traffic eastbound. Two 12-foot travel lane with 
a 4-foot rural inside shoulder and a 8-foot outside 
bike lane with 2-foot gutter and 5.5-foot sidewalk. 

305-
0018-0 

SR 38/US 84 WB over Little McMillan Creek.  
The existing 200-foot-long bridge carries two 
lanes of traffic westbound.  A 2-foot gutter at the 
inside shoulder side with a 6-foot sidewalk and a 
8-foot outside shoulder with a 2-foot gutter and 6-
foot sidewalk.  The sufficiency rating is 48.9 

The existing bridge will be replaced.  The 
proposed 230-foot-long bridge will carry two lanes 
of traffic westbound.  Two 12-foot travel lane with 
a 4-foot rural inside shoulder and a 8-foot outside 
bike lane with 2-foot gutter and 5.5-foot sidewalk. 
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Mainline Design Features:  SR 38/US 84 

Feature Existing Standard* Proposed 

Typical Section    

- Number of Lanes  4  4 

- Lane Width(s) 12’ 11’-12’ 12’ 

- Median Width & Type 

14-foot flush at the west 

Raised grass western approach 

44’ Depressed eastern approach 

N/A 

Varies 22-foot to 35-foot 

Depressed western approach 

44’ Depressed eastern approach 

- Outside Shoulder Width  

10’ Urban** 

12’ Rural – 10’ paved (EB Eastern 

Approach) 

N/A 

10’ Urban**  

12’ Rural – 10’ paved (EB Eastern 

Approach) 

- Outside Shoulder Slope 
2% (on bridge) 

6% (EB Eastern Approach) 
N/A 

2% (on bridge) 

6% (EB Eastern Approach) 

- Inside Shoulder Width 

N/A at the bridge and western 

approach 

2’ paved at eastern approach 

N/A 

4’ at the bridge 

6’ with 2’ paved at the eastern and 

western approaches 

- Sidewalks (on Bridge) 4’ & 6’ N/A 5.5’ (only outside shoulder) 

- Auxiliary Lanes  N/A  N/A 

- Bike Lanes 8’  N/A 8’ 

Posted Speed 45 MPH  45 MPH 

Design Speed 
45 MPH 

45-55 

MPH 
45 MPH 

Min Horizontal Curve Radius 6985’ 643’ 6985’ 

Maximum Superelevation Rate unknown 4% 2% 

Maximum Grade unknown 5% 5% 

Access Control Permit Permit Permit 

Design Vehicle unknown  WB-67 

Pavement Type HMA  HMA 

*According to current GDOT design policy if applicable 
** Existing section does not have sidewalk. See the proposed sidewalk locations in concept layout. 

Is the project located on a NHS roadway?    ☐ No  ☒ Yes 

Design Exceptions to FHWA/AASHTO controlling criteria anticipated:  None 

Design Variances to GDOT Standard Criteria anticipated: Median width and type at the western end 

Lighting required:   ☒ No  ☐ Yes 

Off-site Detours Anticipated:  ☒ No  ☐ Undetermined   ☐ Yes 

Transportation Management Plan [TMP] Required:    ☐ No  ☒ Yes 

If Yes: Project classified as:     ☒ Non-Significant  

TMP Components Anticipated:   ☒ TTC   

INTERCHANGES AND INTERSECTIONS 

Major Interchanges/Intersections:  SR38/US84 and US 301 

Intersection Control Evaluation (ICE) Required:    No   Yes  

Roundabout Peer Review Required:   ☒ No     ☐ Yes ☐ Completed – Date: 

UTILITY AND PROPERTY 

Railroad Involvement: None 

Utility Involvements: AT&T, Ga. Power-Dist., Comcast 
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SUE Required:   ☒ No  ☐Yes 

Public Interest Determination Policy and Procedure recommended?  ☒ No  ☐ Yes 

Right-of-Way:  Existing width:  125-200 ft.  Proposed width:  125-200 ft. 
Required Right-of-Way anticipated: ☒ No  ☐ Yes  ☐ Undetermined 

Easements anticipated:  ☐ None  ☒ Temporary   ☐ Permanent   ☐ Utility ☐ Other 
 

Anticipated total number of impacted parcels:  2 
Displacements anticipated: Businesses: 0 

 Residences: 0 
 Other: 0 

     Total Displacements:  0 

Impacts to USACE property anticipated? ☒ No     ☐ Yes    ☐ Undetermined 

CONTEXT SENSITIVE SOLUTIONS 

Issues of Concern:   none 

Context Sensitive Solutions Proposed: none 

ENVIRONMENTAL & PERMITS 
Anticipated Environmental Document: 
 NEPA:   PCE  CE  EA-FONSI  EIS 
 GEPA:    Type A  Type B   EER   None   

 
Level of Environmental Analysis:  

  The environmental considerations noted below are based on preliminary desktop or screening level 
environmental analysis and are subject to revision after the completion of resource identification, 
delineation, and agency concurrence. 

  The environmental considerations noted below are based on the completion of resource identification, 
delineation, and agency concurrence. 

Water Quality Requirements: 

MS4 Permit Compliance – Is the project located in a MS4 area?  No   Yes 

Is Non-MS4 water quality mitigation anticipated?     No   Yes 

Environmental Permits, Variances, Commitments, and Coordination anticipated: 

Permit/Variance/Commitment/  

Coordination Anticipated No Yes Remarks 

1.  U.S. Coast Guard Permit     

2. Forest Service/NPS    

3. CWA Section 404 Permit   Potentially a Nationwide Permit 14 or 3a 

4. Tennessee Valley Authority Permit    

5. 33 USC 408 Decision    

6. Buffer Variance   All impacts should be exempt 

7. Coastal Zone Management Coordination    

8. NPDES    

9. FEMA   The project crosses a Zone AE floodplain. It is anticipated 

that the project will not produce a rise in floodplain level. 

10. Cemetery Permit    

11. Other Permits    
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12. Other Commitments   Special Provision 107.23H Protection of Species 

13. Other Coordination   Formal or Informal Section 7 coordination with USFWS. 

NEPA/GEPA Comments & Information:  

NEPA/GEPA:  The anticipated environmental document is Categorical Exclusion (CE).  

Ecology:  Desktop survey indicates that the project crosses Little McMillan Creek and that there are 
wetlands east and west of the existing roadway.  

There are ten (10) federal and/or state protected species with potential to occur within the project corridor. 
These species are swallow-tailed kite, dwarf witch-alder, hooded pitcherplant, wood stork, eastern indigo 
snake, gopher tortoise, Atlantic sturgeon, shortnose sturgeon, Altamaha spinymussel, and hairy rattleweed. 
The project is within the designated critical habitat for Altamaha spinymussel. An aquatic survey will not be 
needed because presence/absence of species can be evaluated by assessing habitat.  

An ecological survey, protected species survey, and ecology Assessment of Effects Report (AOER) will be 
needed.  

History:  The desktop survey did not identify any potential historic resources. However, a Historic 
Resources Survey Report would be prepared with Georgia State Historic Preservation Office (SHPO) 
concurrence needed. Project effects will be documented in a cultural resource Assessment of Effects 
(AOE). 

Archeology:  Due to the location of the project, Native American, Pre-Civil War, and Civil War era 
archaeological resources may be present within the project corridor. An archaeological survey will be 
conducted and a Phase I Archaeological Survey Report with SHPO concurrence will be needed. Project 
effects will be documented in an AOE.   

Air Quality: 

Is the project located in an Ozone Non-attainment area?   No   Yes 
Is a Carbon Monoxide hotspot analysis required?   No   Yes 

The proposed project is included in the State Transportation Improvement Program (STIP) FY 18-21, as 
0013610. 

Noise Effects:  This project meets the criteria for a Type III project established in 23 CFR Part 772 and 
does not require an analysis for highway traffic noise impacts.  

Public Involvement:  A Public Information Open House will not be required, as the bridge replacement 
will not require a detour, there are only 2 impacted parcel making this project minor, and there is no 
public controversy.   

Major stakeholders:  Wayne County; City of Jesup; Business Owners in Jesup; Traveling Public 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS  

Project Meetings:   

Project Activity Party Responsible for Performing Task(s) 
Concept Development ARCADIS, US 
Design ARCADIS, US 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT 
Utility Relocation (Construction) Utility Company 
Letting to Contract GDOT 
Construction Supervision GDOT 
Providing Material Pits CONTRACTOR 
Providing Detours CONTRACTOR 
Environmental Studies, Documents, & Permits ARCADIS, US 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT 
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Other coordination to date:   
Concept Team Meeting: December 19, 2017 

 

Project Cost Estimate and Funding Responsibilities:   

 PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost 

PE 
Funding 

Section 
404 

Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 
 

$ Amount $500,000 $18,840*** $250,000.00 $88,000.00 $6,687,023.52 $7,543,863.52 

Date of 
Estimate 

2016 12/14/17 12/14/17** 11/17/17 12/10/17  

*CST Cost includes: Construction, Engineering and Inspection, Cont ingenc ies  and Liquid AC Cost 
Adjustment.  
** Submitted to GDOT 
*** 534-foot stream credits at $20 and 3.12 acres wetland credits at $2500. Provided by Lisa Westbury at OES  

ALTERNATIVES DISCUSSION 

Preferred Alternative:  This alternative proposes to keep the same alignments of SR 38/US 84 at Little 

McMillan Creek and replace the twin bridges in their existing locations.  This alternative will construct one 

bridge at a time, while utilizing the other during construction to maintain traffic through the area. 

Estimated Property Impacts: 2  Estimated Total Cost: $7.5 Million 

Estimated ROW Cost: $250,000 Estimated CST Time: 24 Months 

Rationale:  This alternative was chosen because it would keep the existing alignments, reduce the roadway 

length required for the approaches, and reduces the need for required Right-of-Way to temporary easement, 

reducing any addition environmental impacts. 

 

No-Build Alternative:  This alternative proposes that the SR 38/US 84 twin bridges at Little McMillan Creek 

not be replaced. 

Estimated Property Impacts: None  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: None 

Rationale:  This alternative was not chosen as it would not meet the project justification statement for this 

project. 
 

Alternative 2:  This alternative proposes to keep the same alignments of SR 38/US 84 at Little McMillan 

Creek and replace the twin bridges in their existing locations.  This alternative will construct both bridges at 

the same time.  This alternative requires an off-site detour of approximately 4 miles.  

Estimated Property Impacts: 2  Estimated Total Cost: $7.0 Million 

Estimated ROW Cost: $250,000 Estimated CST Time: 18 Months 

Rationale:  This alternative was not chosen because it would require an off-site detour.  An off-site detour would 

be an inconvenience to local travelers, and create a longer route for emergency vehicles. 
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Alternative 3:  This alternative proposes to replace the existing twin bridges with one proposed bridge.  This 

alternative would shift the alignments each to the center of SR 38/US 84.  This alternative would require stage 

construction of the bridge in order to maintain traffic in the area during construction.  This alternative might 

require another bridge replacement due to the realignment east of Little McMillan Creek for SR 38 eastbound 

over the SR 38 exit ramp to US 301. 

Estimated Property Impacts: 2  Estimated Total Cost: $9.0 Million 

Estimated ROW Cost:   $250,000 Estimated CST Time: 36 Months 

Rationale:  This alternative was not chosen because of the required staged construction of a single bridge 

and the additional approach length and additional bridge replacement required for the alignments to tie back 

into the existing roadway. 
 

Alternative 4:  This alternative proposes to shift the eastbound bridge to the south, and keep the existing 

alignment on the westbound bridge.  This alternative would keep two bridges and four travel lanes open 

during construction. 

Estimated Property Impacts: 1  Estimated Total Cost: $8.2 Million 

Estimated ROW Cost: $500,000 Estimated CST Time: 24 Months 

Rationale:  This alternative was not chosen as it would require additional approach length for the eastbound 

bridge in order to tie back into the existing roadway.  This alternative requires additional Right-of-Way, and 

would have additional environmental impacts. 

 

Comments/Additional Information:   

   

LIST OF ATTACHMENTS/SUPPORTING DATA  

 
1. Prefered Alternative Concept Layout 

2. Prefered Alternative Typical sections 

3. Prefered Alternative Cost Estimates 

4. Design Traffic Projection 

5. SIA Bridge Inventory Data 

6. Meeting Minutes  
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE May 1, 2018

From:

To: Lisa L. Myers, State Project Review Engineer 

via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS

MGMT LET DATE 1/1/2020

PROJECT MANAGER

MGMT ROW DATE N/R

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 4,850,000.00 DATE

RIGHT OF WAY $ 250,000.00 DATE

UTILITIES $ DATE

REVISED COST ESTIMATES

CONSTRUCTION* $ 6,687,023.52                       

RIGHT OF WAY $ 250,000.00

UTILITIES $ 88,000.00

  *Cost Contains 15  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 

INTERDEPARTMENT CORRESPONDENCE

DEPARTMENT OF TRANSPORTATION

STATE OF GEORGIA
-----------------------------

Program Delivery

Concept Report Cost Estimate

0013610

Brian McHugh

Chandria L. Brown, PE

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017

SR 38/US 84 @ Little  McMillan Creek Bridge PREFERED 

ALTERNATIVE (ALT 1) - Replacement of Bridges 



A.
CONSTRUCTION           

COST ESTIMATE:
$ Base Estimate From CES

B.
ENGINEERING AND 

INSPECTION (E & I):
$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A) +  E & I (B) x 15 %

See % Table in "Risk Based Cost 

Estimation" Memo

D.
TOTAL LIQUID AC 

ADJUSTMENT:
$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

Liquid AC Adjustment Spreadsheet

Preconstruction Status Report

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 2

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

             6,687,023.52 

31,755.99

                868,078.37 

TOTAL  $                                                                             88,000.00 

CONTINGENCY SUMMARY

 $                                                                              88,000.00 

REIMBURSABLE COST

Georgia Power - Distribution

Comcast

AT&T

5,511,608.72 

                275,580.44 



COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

 

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

Consultant Validation of Final QC/QA for Construction Cost 

Estimate Used in This Revision To Programmed Costs

ARCADIS U.S., INC.

VALIDATION OF FINAL QC/QA

 Umit Seyhan, PhD, MBA, PE 

Project Manager

5/1/2018



PROJ. NO. CALL NO. 0/00/2016

P.I. NO. 

DATE

INDEX (TYPE) DATE INDEX Link to AC Index:

REG. UNLEADED Apr-18 2.579$        

DIESEL 2.920$        

LIQUID AC 428.00$      

LIQUID AC  ADJUSTMENTS

PA=[((APM-APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 30199.68 30,199.68$                    

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$              

Monthly Asphalt Cement Price month project let (APL) 428.00$              

Total Monthly Tonnage of asphalt cement (TMT) 117.6

ASPHALT Tons %AC  AC ton

Leveling 90 5.0% 4.5

12.5 OGFC 5.0% 0

12.5 mm 620 5.0% 31

9.5 mm SP 0 5.0% 0

25 mm SP 1026 5.0% 51.3

19 mm SP 616 5.0% 30.8

2352 117.6

BITUMINOUS TACK COAT

Price Adjustment (PA) 1,556.31$          1,556.31$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$              

Monthly Asphalt Cement Price month project let (APL) 428.00$              

Total Monthly Tonnage of asphalt cement (TMT) 6.060387401

Bitum Tack

Gals gals/ton tons

1411 232.8234 6.0603874

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 -$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 684.80$              

Monthly Asphalt Cement Price month project let (APL) 428.00$              

Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons

Single Surf. Trmt. 0.20 0 232.8234 0

Double Surf.Trmt. 0.44 0 232.8234 0

Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 31,755.99$                    

0013610

5/1/2018

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex



Untitled

                                             STATE HIGHWAY AGENCY

DATE  : 05/01/2018

PAGE  : 1

                                                        JOB ESTIMATE REPORT

=============================================================================================================================

  JOB NUMBER : 0013610                 SPEC YEAR: 13

  DESCRIPTION: SR 38/US 84 AT LITTLE MCMULLEN CREEK

               BRIDGE REPLACEMENT

                                                       ITEMS FOR JOB 0013610

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                       QUANTITY          PRICE        AMOUNT

  ----------------------------------------------------------------------------------------------------------------------------

  0005  150-1000             LS      TRAFFIC CONTROL - PI 0013610                         1.000      950000.00       950000.00

  0010  210-0100             LS      GRADING COMPLETE - PI 0013610                        1.000      560000.00       560000.00

  0014  310-1101             TN      GR AGGR BASE CRS, INCL MATL                       2462.000          44.08       108545.37

  0020  402-1812             TN      RECYL AC LEVELING,INC BM&HL                         90.000         108.95         9806.04

  0025  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                       620.000         103.95        64449.37

  0030  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                      1026.000          89.83        92174.21

  0035  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL            616.000          95.45        58798.03

  0040  413-0750             GL      TACK COAT                                         1411.000           1.74         2460.18

  0049  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                    2750.000           3.96        10895.64

  0050  433-1000             SY      REINF CONC APPROACH SLAB                           580.000         170.37        98815.95

  0058  441-0104             SY      CONC SIDEWALK, 4 IN                                244.000          71.75        17507.42

  0064  441-6222             LF      CONC CURB & GUTTER/  8X30TP2                       600.000          45.77        27462.45

  0074  641-1100             LF      GUARDRAIL, TP T                                    120.000          66.92         8031.03

  0079  641-1200             LF      GUARDRAIL, TP W                                    980.000          18.72        18346.11

  0084  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                            2.000        1087.41         2174.84

  0092  641-5020             EA      GUARDRL, ANCHOR, TP 12B,31 IN, FLR, E/A              3.000        2756.02         8268.06

  0093  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A             3.000        2777.32         8331.97             

              

  0094  668-2100             EA      DROP INLET, GP 1                                     1.000        2917.49         2917.49

  0099  540-1102             LS      REM OF EX BR, BR NO - 305-0018-0 WBL                 1.000      336000.00       336000.00

  0100  540-1102             LS      REM OF EX BR, BR NO - 305-0017-0 EBL                 1.000      338520.00       338520.00

  0103  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 305-0017-0 EBL           1.000     1332085.00      1332085.00             

                    

  0104  543-9000             LS      CONSTR OF BRIDGE COMPLETE - 305-0018-0 WBL           1.000     1332085.00      1332085.00             

                  

  0109  163-0232             AC      TEMPORARY GRASSING                                   0.500         276.45          138.23

  0114  163-0240             TN      MULCH                                                12.000         315.44         3785.31

  0119  163-0300             EA      CONSTRUCTION EXIT                                    6.000        1509.75         9058.55

  0124  163-0528             LF      CONSTR AND REM FAB CK DAM -TP C SLT FN             900.000           6.95         6255.27

  0129  163-0529             LF      CNST/REM TEMP SED BAR OR BLD STRW CK DM            900.000           5.20         4687.70

  0134  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                    3600.000           0.89         3204.76

  0139  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                    450.000           3.65         1646.87

  0144  165-0071             LF      MAINT OF SEDIMENT BARRIER - BALED STRAW            450.000           2.15          968.72

Page 1



Untitled

  0149  165-0101             EA      MAINT OF CONST EXIT                                  6.000         584.88         3509.31

  0154  167-1000             EA      WATER QUALITY MONITORING AND SAMPLING                3.000         460.58         1381.76

  0159  167-1500             MO      WATER QUALITY INSPECTIONS                           24.000         757.29        18175.10

  0164  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                      7200.000           4.22        30395.52

  0169  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                      2057.000           1.82         3747.94

                                                        STATE HIGHWAY AGENCY

DATE  : 05/01/2018

PAGE  : 2

                                                        JOB ESTIMATE REPORT

=============================================================================================================================

  0174  700-6910             AC      PERMANENT GRASSING                                   1.000        1368.10         1368.10

  0179  700-7000             TN      AGRICULTURAL LIME                                    5.000          13.67           68.40

  0184  700-8000             TN      FERTILIZER MIXED GRADE                               1.000         609.78          609.79

  0189  700-8100             LB      FERTILIZER NITROGEN CONTENT                        120.000           4.09          491.22

  0194  716-2000             SY      EROSION CONTROL MATS, SLOPES                     10500.000           1.52        15999.48

  0198  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                      48.000          17.96          862.45

  0199  636-2070             LF      GALV STEEL POSTS, TP 7                             126.000           8.22         1035.98

  0203  653-0120             EA      THERM PVMT MARK, ARROW, TP 2                         3.000          99.50          298.53

  0204  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                    1490.000           0.74         1116.52

  0209  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                     880.000           0.67          594.00

  0214  653-1704             LF      THERM SOLID TRAF STRIPE,24,WH                       50.000           8.14          407.29

  0215  653-3501             GLF     THERMO SKIP TRAF ST, 5 IN, WHI                     880.000           0.42          371.52

  0216  653-6006             SY      THERM TRAF STRIPING, YELLOW                        436.000           4.74         2070.69

  0220  654-1003             EA      RAISED PVMT MARKERS TP 3                            30.000           3.99          119.74

  0225  657-1085             LF      PRF PL SD PVT MKG,8,B/W,TP PB                      590.000           7.31         4316.32

  0230  657-3085             GLF     PRF PL SK PVMT MKG,8,B/W,TPPB                      590.000           4.99         2947.12

  0235  657-6085             LF      PRF PL SD PVMT MKG,8,B/Y,TPPB                      590.000           7.29         4302.37

  -----------------------------------------------------------------------------------------------------------------------------

  ITEM TOTAL                                                                                                        5511608.72

  INFLATED ITEM TOTAL                                                                                               5511608.72

  TOTALS FOR JOB 0013610

  ----------------------------------------------------------------------------------------------------------------------------

  ESTIMATED COST:                                                                                                    5511608.72

  CONTINGENCY PERCENT ( 15.0 ):                                                                                       826741.31

  ESTIMATED TOTAL:                                                                                                   6338350.03

  ----------------------------------------------------------------------------------------------------------------------------
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Original Version:  May 24, 2013

Concept Utility Report

Project Number:       

County: WAYNE

P.I. #  0013610

District:  5

Prepared by:  BECKY SIMMONS

Date:  December 27, 2017

Project Description:  SR 38/US 84 @ Little McMullen Creek in Jesup

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate.  
Nothing contained in this report is to be used as a substitute for 1st Submission or SUE.

Are SUE services recommended?  NO Level:  A B C D

Public Interest Determination (PID):  Automatic    Mandatory    Consideration

 No Use    Exempt

Is a separate utility funding phase recommended?  NO

Existing Facilities:  AT&T, Comcast and Ga. Power-Dist.

Potential Project (Schedule/Budget) Impacts:  _______________________

Capital Improvement Projects (Utilities) Anticipated in the Area:  N/A

Project Specific Recommendations for Avoidance/Mitigation:  N/A

Right of Way Coordination:  N/A

Environmental Coordination:  N/A

Additional Remarks:  N/A



Original Version:  May 24, 2013

The following utilities have facilities within the project limits.  Utilities have been located using Georgia811 and/or field visits. 

Existing 
Facilties/Appurtenances 

Approximate Limits 
(Station/Offset)

Reimbursable 
cost (est.)

Non-
reimbursable 

cost (est.)

Facilities to Avoid 
(Station/Offset)

AT&T $0.00 $14,250.00

Comcast $0.00 $14,250.00

Ga. Power - Dist. $88,000.00



Arcadis U.S., Inc. 
2410 Paces Ferry Road, Suite 400 

Atlanta, Georgia 30339 
 
 
 
MEMORANDUM TO: Justin Banks 

Georgia Department of Transportation, Office of Program 
Delivery 

 
FROM:   Umit Seyhan, PE 
    Arcadis U.S., Inc. (Arcadis) 
 
DATE:    March 5th, 2018 
 
SUBJECT: Design Traffic for PI#0013610, Wayne County, SR 38/US 84 at 

Little McMillen Creek in Jesup 
 
 
Arcadis is furnishing Traffic Assignments for the above project as follows: 
 

BRIDGE-ID 305-0017-0 (EB) & 305-0018-0 (WB) 
 

No Build = Build 
2017 

(Existing Year) 
2022 

 (Base Year) 
2024 

(Base Year +2) 
2042 

(Design Year) 
2044  

(Design Year + 2) 
AADT 13,000 13,350 13,450 14,750 14,850 

DHV (AM/PM) 780/1040 800/170 810/1080 880/1175 890/1190 
K% (AM/PM) 6.0%/ 8.0% 

Same as Existing Year 

D% (AM/PM) 50.5%/52.0% 
24 HR. T% - S.U. 11.5% 

24 HR. T% - COMB. 9.5% 
24 HR. T% - TOTAL 21.0% 
T% - S.U. (AM/PM) 11.0%/ 11.5% 

T% - COMB. (AM/PM) 9.0%/ 7.0% 
T% - TOTAL (AM/PM) 20.0%/ 18.5% 

 
 

If you have any questions concerning this information please contact Umit Seyhan, PE at 
Umit.Seyhan@arcadis.com or at 770-384-6615. 

mailto:Umit.Seyhan@arcadis.com


Bridge Inventory Data Listing Georgia Department of Transportation

Page 1 of 2

                                                                                                                                                                                                                                                                                                                                                                                                               

Processed Date:10/12/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 305-0017-0 County: Wayne SUFF. RATING: 79.4

Location & Geography 218 Datum: 0- Not Applicable Signs & Attachments

Structure ID: 305-0017-0 *19 Bypass Length: 1 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LITTLE McMULLEN CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 3- Both sides.

*7A Route Number Carried: SR00038 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 2.00

*7B Facility Carried: US 84 (EBL) *31 Design Load: 6- HS 20 + Mod (2-24,000# Axles @ 4ft Ctrs., when they govern) 243C Parapet Width: 1.00

9 Location: IN CITY LIMITS OF JESUP 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.5

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 04/19/2017 27 Year Constructed: 1971 239A Handrail Left: 7- Aluminum.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 7- Aluminum.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 1-Open *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 42268 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 3- Both sides.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 0- None.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00084 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 5-Highway-Pedestrian 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 37.2132 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 52.2336 214A Movable Bridge: 0 233 Posted Speed Limit: 45

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 2- The Feature is on a Non-Interstate STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 3051003800  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 8 237C Electric: 00- Not Applicable

101 Parallel Structure: R. Right structure of parallel bridges 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 00- Not Applicable

*102 Direction of Traffic: 1- One Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 16.95 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 14- Urban - Other Principal Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00263 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0000.00

* Location ID No: 305-00038D-017.02E



Bridge Inventory Data Listing Georgia Department of Transportation

Page 2 of 2

Processed Date:10/12/2017

Bridge Serial Number: 305-0017-0 County: Wayne SUFF. RATING: 79.4

Programming Data Measurements: Ratings and Posting

201 Project Number: F-85 (7) CT.2 *29  AADT: 18430 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2011 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 9 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 22

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 37

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013610 * 48 Maximum Span Length: 26 231A H-Modified: 19 No

252 Contract Date: 02/01/1901 * 49 Structure Length: 208 231B Type3/Tandem: 20 No

260 Seismic Number: 00000 51 Bridge Roadway Width: 36.0' 231C Timber: 28 No

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 46.6' 231D HS-Modified: 26 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 36.0' 231E Type 3S2: 32 No

94 Bridge Improvement Cost:(X$1,000) $00 50A Curb / Sidewalk Width Left: 4.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $0 50B Curb / Sidewalk Width Right: 4.0 261 H Inventory Rating: 16

96 Total Improvement Cost: (X$1,000) $0 32 Approach Rdwy. Width: 29.0' 262 H Operating Rating: 27

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 5

97 Year Improvement Cost Based On: 1900 Rear Shoulder Left: Width: 2.5 Right Width:2.5 Type: 2 - Asphalt.        58 Deck Condition: 7 - Good Condition

114 Future AADT: 27645 Fwd Shoulder: Left Width: 4 Right Width:10.0 Type: 3 - Asphalt and Concrete. 59 Superstructure Condition: 6 - Satisfactory Condition

115 Future AADT Year: 2031 Rear Pavement: Width: 24.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:2- Asphalt. 60A Substructure Condition: 7 - Good Condition

Intersection Rear: 1 Forward:1 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 02.1 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 7-Better than present minimum criteria.

216B Bridge Height: 09.1 *228 Minimum Vertical Clearance 68 Deck Geometry: 6

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 5. Equal to or above legal loads

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: A. Open, no restriction

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 00

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 00

223E Barrel Height: 0.0 245A Deck Thickness Main: 7.0 232C Timber: 00

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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Processed Date:10/12/2017

Parameters: Bridge Serial Number

Bridge Serial Number: 305-0018-0 County: Wayne SUFF. RATING: 48.9

Location & Geography 218 Datum: 2- Mean Sea Level Signs & Attachments

Structure ID: 305-0018-0 *19 Bypass Length: 1 225 Expansion Joint Type: 02- Open or sealed concrete joint (silicone

sealant).

200 Bridge Information: 06 *20 Toll: 3- On a Free Road or Non-Highway 242 Deck Drains: 1- Open Scuppers.

*6 Feature Intersected: LITTLE McMULLEN CREEK *21 Maintenance Responsibility: 01-State Highway Agency. 243A Parapet Location: 0- None present.

*7A Route Number Carried: SR00038 *22 Owner: 01-State Highway Agency. 243B Parapet Height: 0.00

*7B Facility Carried: US 84 (WBL) *31 Design Load: 5- HS 20 243C Parapet Width: 0.00

9 Location: IN CITY LIMITS OF JESUP 37 Historical Significance: 5- Not eligible for the National Register of Historic Places 238A Curb Height: 0.8

2 GDOT District: 4841500000 - D5 District Five Jesup 205 Congressional District: 001 238B Curb Material: 1- Concrete.

*91 Inspection Frequency: 24     Date: 04/19/2017 27 Year Constructed: 1957 239A Handrail Left: 7- Aluminum.

92A Fracture Critical Insp. Freq: 0     Date: 02/01/1901 106 Year Reconsrtucted: 0 239B Handrail Right: 7- Aluminum.

92B Underwater Insp Freq: 0  Date: 02/01/1901 33 Bridge Median: 1-Open *240 Median Barrier Rail: 0- None.

92C Other Spc. Insp Freq: 0    Date: 02/01/1901 34 Skew: 0 241A Bridge Median Height: 0

* 4 Place Code: 42268 35 Structure Flared: No 241B Bridge Median Width: 0

*5A Inventory Route(O/U): 1 38 Navigation Control: 0- Navigation is not controlled by an Agency *230A Guardrail Location Direction Rear: 6- Both sides, approach and continuous.

5B Route Type: 2 - U.S. Numbered 213 Special Steel Design: 0- Not applicable or other *230B Guardrail Location Direction Fwrd: 6- Both sides, approach and continuous.

5C Service Designation: 1- Mainline 267A Type  Paint Super Structure: 0- Not Applicable.  Year : 0000 *230C Guardrail Location Opposing Rear: 0- None.

5D Route Number: 00084 267B Type Paint Sub Structure: 0- Not Applicable Year : 0000 *230D Guardrail Location Opposing Fwrd: 0- None.

5E Directional Suffix: 0. Not applicable *42A Type of Service On: 5-Highway-Pedestrian 244 Approach Slab: 3- Forward and Rear.

*16 Latitude: 31 - 37.2216 *42B Type of Service Under: 5-Waterway 224 Retaining Wall: 0- None.

*17 Longtitude: 81 - 52.2438 214A Movable Bridge: 0 233 Posted Speed Limit: 45

98A Border Bridge: 0 98B: GA% 00 214B Operator on Duty: 0 236 Warning Sign: No

99 ID Number: 000000000000000 203 Type Bridge: D - Concrete pile. O. Concrete O. Concrete O. Concrete 234 Delineator: Yes

*100 STRAHNET: 2- The Feature is on a Non-Interstate STRAHNET route. 259 Pile Encasement: 3 235 Hazard Boards: No

12 Base Highway Network: Yes *43A Structure Type Main material: 1-Concrete 237A Gas: 00- Not Applicable

13A LRS Inventory Route: 3051003800  *43B Structure Type Main Type: 4-Tee Beam 237B Water: 00- Not Applicable

13B Sub Inventory Route: 0 45 Number of Main Spans: 8 237C Electric: 00- Not Applicable

101 Parallel Structure: L. Left structure of parallel bridges 44 Structure Type Approach: A:0- Other B: 0- Other 237D Telephone: 21- Bottom Left.

*102 Direction of Traffic: 1- One Way 46 Number of Approach Spans: 0 237E Sewer: 00- Not Applicable

*264 Road Inventory Mile Post: 16.96 226 Bridge Curve: A: Vertical: NoB: Horizontal: No 247A Lighting: Street: No

*208 Inspection Area: Area 05 111 Pier Protection: N - Navigation Control item coded 0, or Feature not a waterway 247B Navigation: No

*104 Highway System: 1-Inventory Route is on the NHS 107 Deck Structure Type: 1 - C-I-P Portland Cement Concrete - Epoxy Coated Rebars 247C Aerial: No

*26 Functional Classification: 14- Urban - Other Principal Arterial 108A  Wearing Surface Type: 1. Concrete *248 County Continuity No.: 00

*204A Federal Route Type: F - Primary. 108B Membrane Type: 8. Unknown 36A Bridge Railings: 2- Inspected feature meets acceptable

construction date standards.

*204B Federal Route Number: 00263 108C Deck Protection: 8. Unknown 36B Transition: 2- Inspected feature meets acceptable

construction date standards.

105 Federal Lands Highway: 0. Not applicable 265 Underwater Inspection Area: 0 36C Approach Guardrail: 1- Meets current standards

*110 Truck Route: 0- The Feature is not part of the National Network for

Trucks

36D Approach Guardrail Ends: 2- Inspected feature meets acceptable

construction date standards.

217 Benchmark Elevation: 0070.46

* Location ID No: 305-00038D-017.03E
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Bridge Serial Number: 305-0018-0 County: Wayne SUFF. RATING: 48.9

Programming Data Measurements: Ratings and Posting

201 Project Number: F-026-3 (3) *29  AADT: 18520 65 Inventory Rating Method: 1-Load Factor (LF)

202 Plans Available: 4- Plans in InfoImage. *30   AADT Year: 2012 63 Operating Rating Method: 1-Load Factor (LF)

249 Proposed Project Number: 0000000000000000000000000 109  % Truck Traffic: 1 66A Inventory Type: 2 - HS loading.

250A Reconstruction Approval Status: No * 28A Lanes On: 2 66B Inventory Rating: 21

250B Route Approval Status: No  *28B Lanes Under: 0 64A Operating Type: 2 - HS loading.

250C Approval Status Definition: 0 210A Tracks On: 00 64B Operating Rating: 36

250D Approval Status Federal: 0 210B Tracks Under: 0 231Calculated Loads Posting Required

251Project Identification Number: 0013610 * 48 Maximum Span Length: 25 231A H-Modified: 21 Yes

252 Contract Date: 02/01/1901 * 49 Structure Length: 200 231B Type3/Tandem: 21 Yes

260 Seismic Number: 00000 51 Bridge Roadway Width: 35.7' 231C Timber: 37 Yes

75A Type Work Proposed: 0- Not Applicable 52 Deck Width: 48.0' 231D HS-Modified: 30 No

75B Work Done by: 0- Initial Inventory * 47 Total Horizontal Clearance: 35.7' 231E Type 3S2: 40 No

94 Bridge Improvement Cost:(X$1,000) $00 50A Curb / Sidewalk Width Left: 5.0 231F Piggyback: 40 No

95 Roadway Improvement Cost: (X$1,000) $0 50B Curb / Sidewalk Width Right: 5.0 261 H Inventory Rating: 15

96 Total Improvement Cost: (X$1,000) $0 32 Approach Rdwy. Width: 29.0' 262 H Operating Rating: 25

76 Improvement Length: 0.0' *229 Approach Roadway 67 Structural Evaluation: 4

97 Year Improvement Cost Based On: 1900 Rear Shoulder Left: Width: 4 Right Width:2.5 Type: 1 - Concrete.        58 Deck Condition: 4 - Poor Condition

114 Future AADT: 27780 Fwd Shoulder: Left Width: 2.5 Right Width:2.5 Type: 3 - Asphalt and Concrete. 59 Superstructure Condition: 4 - Poor Condition

115 Future AADT Year: 2032 Rear Pavement: Width: 24.0 Type:2- Asphalt. * 227 Collision Damage:

Forward Pavement: Width: 24.0 Type:2- Asphalt. 60A Substructure Condition: 5 - Fair Condition

Intersection Rear: 1 Forward:1 60B Scour Condition: 8 - Very Good Condition

Hydraulic Data 53 Minimum Vertical Clearance Over Rd:
99' 99"

60C Underwater Condition: N - Not Applicable

113 Scour Critical: U. No Load Rating; no scour critical data 
entered.

54A Under Reference Feature: N- Feature not a highway or railroad. 71 Waterway Adequacy: 8-Equal to present desirable criteria.

216A Water Depth: 00.2 54B Minimum Clearance Under:
0' 0"

61 Channel Protection Cond.: 8-Equal to present desirable criteria.

216B Bridge Height: 09.2 *228 Minimum Vertical Clearance 68 Deck Geometry: 5

222 Slope Protection: 1 228A Actual Odometer Direction: 99'99" 69 UnderClr. Horz/Vert: N

221A Spur Dike Rear: 228B Actual Opposing Direction: 99'99" 72 Approach Alignment: 8-No reduction of vehicle operating speed 
required.

221B Spur Dike Fwd: 228C Posted Odometer Direction: 00'00" 62 Culvert: N - Not Applicable

219 Fender System: 0- None. 228D Posted Opposing Direction: 00'00" 70 Bridge Posting Required: 4. 0.1 - 9.9% below

220 Dolphin: 55A Lateral Underclearance Reference: N- Feature not a highway or railroad. 41 Struct Open, Posted, CL: P. Posted for load

223A Culvert Cover: 000 55B  Lateral Underclearance on Right: 0.0 * 103 Temporary Structure: No

223B Culvert Type: 0- Not Applicable 56  Lateral Underclearance on Left: 0.0 232 Posted Loads

223C Number of Barrels: 0 10A Direction of Travel for Max Min: 0 232A H-Modified: 21

223D Barrel Width: 0.0 10B Max Min Vertical Clearance: 99'99" 232B Type3/Tandem: 21

223E Barrel Height: 0.0 245A Deck Thickness Main: 7.0 232C Timber: 37

223F Culvert Length: 0.0 245B Deck Thickness Approach: 0.0 232D HS-Modified: 00

223G Culvert Apron: 0 246 Overlay Thickness: 0 232E Type 3s2: 00

39 Navigation Vertical Clearance: 0' 232F Piggyback: 00

40 Navigation Horizontal Clearance: 0 253 Notification Date: 02/01/1901

116 Navigation Vertical Clear Closed: 0 258 Federal Notify Date: 02/01/1901  
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RECORD OF MEETING 

  

 

The purpose of this meeting was to discuss project concerns, coordination, and schedule as they relate to 

the initial concept design process. The following is a summary of the items discussed. 

• Amy Laskoski (Arcadis) discussed the following items: 

o Project background including: 

▪ Project information 

▪ Project description 

o Existing bridge conditions 

o Existing roadway facilities 

o Project justification 

o Project challenges/known conditions 

o Design features 

o Utilities 

o Environmental resources and anticipated permits 

▪ Jillian Neupauer (Arcadis) brought up that the draft concept report currently states 

that a PIOH will be needed however; if the preferred alternative is selected there 

will be no detour and no there is no known public controversy. As such, this can be 

revised in the concept report to state that no PIOH will be required.  

o Additional alternatives considered 

o Other project items  
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• Questions/comments 

o Troy Pittman, GDOT Preconstruction, asked why sidewalks were being proposed on both 

sides of the bridge. Umit responded that it is based on the bridge design manual. If it is in 

the city limits, sidewalks need to be put on both sides. Troy responded that he doesn’t 

anticipate foot traffic on the inside shoulders of the bridge. Umit indicated that he will get 

confirmation from GDOT Bridge Department if the inside sidewalks can be eliminated. Troy 

also stated that he did not see a problem with closing the westbound bridge and detouring 

eastbound, but asked when eastbound is closed, how traffic getting on the bypass would 

be handled. Umit responded there would be crossover before the bypass. He stated that 

there are elevation differences between EB and WB lanes and that should be considered 

during the detail design to see it the crossover can be utilized. Umit agreed that the elevation 

issue will be considered during the preliminary design. 

o Brian McHugh asked if Alternative 1 had been decided on. Umit indicated that even EB and 

WB are closed to traffic with utilizing off-site detours, the contractor will demolish and build 

bridges one at a time which is same as with the current preferred alternative. Therefore, 

closing the traffic on both direction will not reduce the construction duration and might have 

a minimal cost saving while the current alternative at least has one lane open to traffic in 

each direction which will eliminate the user cost during the construction. Umit confirmed 

that this was the preferred alternative unless other attendees felt otherwise.  

• Brian McHugh asked if there were any issues with elevating this meeting to the concept team 

meeting as opposed to the initial concept team meeting. The consensus is that there is no issue.  

ACTION ITEMS 

1. Arcadis to revise PIOH requirement in the concept report 
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